GENERAL OBLIGATION BONDS - 2008 PROPOSED PROJECTS

REMAINING
AVAILABLE STATUS/
PROJECT BOND ISSUE | AUTHORIZED DESCRIPTION UPDATES
FUNDING AS TIMELINE
OF 10/1/15
. . 2009 General $6.4 M in public safety facilities.
2008 P tion 1 & 2: Publ
roposition S Obligation | $10,600,000.00 $0.00 $4.35M in street improvements | Completed in early 2011.
Safety and Street Improvements . .
Bonds — Cibolo Valley Drive.
Lessen storm water runoff Proiect scope complete
2008 Proposition 3: Drainage 2011 General impacts of upstream J Plans F;t 30% s No Change - Utility
Improvements - Town Creek Obligation $5,500,000.00 | $3,876,191.00 developments by creating . > Conflicts being
: . . e Construction expected
Regional Detention Bonds capacity to mitigate more . addressed
Spring 2016.
frequent storm events.
Detention and additional Proiect scope complete
2008 Proposition 3: Drainage 2013 General channelization to address storm ) Plans Zt 30% plete. No Change - Utility
Improvements - Town Creek West Obligation $3,700,000.00 | $3,728,364.00 | water impacts from continuing . > Conflicts being
: . . Construction expected
Drainage Phase Bonds residential development . addressed
Spring 2016.
upstream.
50% Plans go to Parks
Land acquisition for a Area has been identified. and Recreation
2008 Proposition 4: Quality of Life - 2011 General community park and Design in process Commission
position &: Quality Obligation | $3,300,000.00 | $2,283,256.00 nuntty p » 8N IN process.
Ball Field Construction Bonds construction of a competition | Construction expected to | 10-7-15 Advertising
ball field complex. begin in 2016. for Bids is scheduled
for October 30, 2015
Construction of a multi-use
2008 Proposition 5: Quality of Life - 2013 General ;or;nen;il:g:\:neo:\;zzzs::;;lelgc' AreaD:jis :?:n :(cj)i:;ﬂed. Awaiting Direction on
. = v Obligation | $4,800,000.00 | $4,488,500.00 : gn In process. Possible Change to
Community Center courts, concession areas, Construction expected to :
Bonds . ] . Scope of Project
meeting rooms, recreation & begin in 2016.
youth activity areas.
$27,900,000.00 | $14,376,311.00




GENERAL OBLIGATION BONDS - 2013 PROPOSED PROJECTS

PROJECT

2013 Proposition 1:
Road and Sidewalk
Improvements

2013 Proposition 2:
Fire Station
improvements

Total

2014 General
Obligation Bonds

$2,050,000.00

$2,875,000.00

$1,847,680.00

$2,548,778.00

North
Main/FM1103
Intersection
improvements
and Borgfeld
Sidewalks.

Intersection plans being
developed.
Construction early 2016.

Intersection Plans at 40%.
Going to TxDOT S. A. Office for review.
Scheduled for Bidding 11/12 - 2015

Borgfeld sidewalk extension on hold for
ROW Acquisition




PROJECT

2014 Proposition 2:
Fire Station # 3

2014 Proposition 3:
Road Improvements -
Haeckerville Rd

GENERAL OBLIGATION BONDS - 2014 PROPOSED PROJECTS

REMAINING
AVAILABLE STATUS/
BOND ISSUE | AUTHORIZED DESCRIPTION UPDATES
FUNDING AS TIMELINE
OF 10/1/15
Construction of fire
station #3 at Weidner and Begin site work
2015 General FM 1103. Additional o
Obligation Bonds $4,000,000.00 | $500,000.00 $3.5M authorized and and design in No change
. . 2016.
expected to be issued in
2017
. Haeckerville Road Issue REQ for
improvements from S i No Change -
Lower Seguin to IH-10 to . RFQ Notices to
2015 General | o, <5 100.00 | $2,500,000.00 include drainage ST ETAE, | oo o e
Obligation Bonds Construction .
enhancements, road TR i e Mid-October
widening, rehabilitation P & 2015

and resurfacing.

Spring 2016.

$6,500,000.00

$3,000,000.00




PROJECT

Water & Wastewater
Infrastructure

REMAINING

REVENUE BONDS

AVAILABLE STATUS/
BOND ISSUE | AUTHORIZED EUNDING AS OF DESCRIPTION TIMELINE UPDATES
10/1/15
. FM 78 Sewer Main Project Bid Notices Issue
Construction of water Easements being acquired, 10/2/15 - Bids to be
2012 Revenue distrit?ﬁ(:i?r?t:airi]liies to construction expected winter 2015. | opened 10/30/15
$8,000,000.00 $7,487,586.00

Bonds

interstate highways and
extending wastewater
lines along FM78.

Town Center water plant project
currently in design and engineering,
construction in winter of 2015.

Bid Notice to be
Issued Mid-
November, 2015




